


ARGYLL AND BUTE EARLY YEARS 1140 HOURS PHASING PLAN



This Phasing Plan outlines our phasing in of 1140 hours, however this plan could be subject

and Islay		
Mid Argyll, Kintyre and Islay	Small Isles Pre 5 (LA)	Nov-18
Oban, Lorn and The Isles	Iona Pre 5 (LA)	Jan-19
Mid Argyll, Kintyre and Islay	Tayvallich Pre 5 (LA)	Jan-19
Oban, Lorn and The Isles	Easdale Pre 5 (LA)	Mar-19
Helensburgh and Lomond	Arrochar Pre 5 (LA)	Apr-19

Academic Year 2019/2020

Area	Setting	Phased date
Mid Argyll, Kintyre and Islay	Campbeltown Aqualibrium Early Learning and Childcare (LA)	Aug-19
Helensburgh and Lomond	Cardross Early Learning and Childcare (LA)	Aug-19
Mid Argyll, Kintyre and Islay	Ardrishaig Early Learning and Childcare (LA)	Aug-19
Helensburgh and Lomond	B.A.S.I.C and Corner House Nursery (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Badden Farm (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Campbeltown Nursery (LA)	Aug-19
Mid Argyll, Kintyre and Islay	Carradale Pre 5 (LA)	Aug-19
Helensburgh and Lomond	Clyde Nursery (PP)	Aug-19
Helensburgh and Lomond	Colgrain Pre 5 (LA)	Aug-19
Mid Argyll, Kintyre and Islay	Dalintober Pre 5 (LA)	Aug-19
Oban, Lorn and The Isles	Dalmally Pre 5 (LA)	Aug-19

Academic Year 2019/2020 cont.

Area

Setting

Academic Year 2019/2020 cont.

Area	Setting	Phased date
Cowal and Bute	Sandbank English Pre 5 (LA)	Jan-20
Cowal and Bute	Sandbank Gaelic Pre 5 (LA)	Jan-20
Oban, Lorn and The Isles	Kilninver Pre 5 (LA)	Jan-20

Academic Year 2020/2021

Area	Setting	Phased date
Oban, Lorn and The Isles	Arinagour Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Bunessan Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Dunbeg Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Kilchattan Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Little Learners (PP) CLOSING JUNE 2020	Aug-20
Oban, Lorn and The Isles	Lochnell Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Luing Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Oban First Steps (PP)	Aug-20
Oban, Lorn and The Isles	Park Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Rainbow Childcare – Oban (PP)	Aug-20
Oban, Lorn and The Isles	Rockfield English Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Rockfield Gaelic Pre 5 (LA)	Aug-20

Academic Year 2020/2021 cont.

Area	Setting	Phased date
Oban, Lorn and The Isles	Salen English Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Salen Gaelic Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Soroba Young Family Centre (PP)	Aug-20
Oban, Lorn and The Isles	Stramash (PP)	Aug-20
Oban, Lorn and The Isles	Strath of Appin Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Taynuilt Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	*Willowview Early Learning and Childcare Delayed due to COVID 19	Aug-20 Jan 2021
Helensburgh and Lomond	*Rosneath Early Learning and Childcare (LA)	Aug-20
Helensburgh and Lomond	Stepping Stones (PP)	Aug-20
Mid Argyll, Kintyre and Islay	Kilmartin Pre 5 (LA) New Plan agreed with school community which will delay opening, parents happy to access 3 days plus days at other setting	Aug-20 Aug 2021
Mid Argyll, Kintyre and Islay	* MAKI Pups Outdoor Nursery (PP)	Aug-20

