

This Phasing Plan outlines our intentions for phasing in of 1140 hours, however this plan could be subject to change depending on catering, building and staffing requirements. Lorna Cameron is the Early Years

Mid Argyll, Kintyre
and Islay

Port Ellen Pre 5 (LA)

Academic Year 2019/2020 cont.

Area	Setting	Phased date
Helensburgh and Lomond	Drumfork Nursery (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Drumlemble Pre 5 (LA)	Aug-19
Helensburgh and Lomond	Garelochhead Playgroup (PP)	Aug-19
Helensburgh and Lomond	John Logie Baird Nursery(LA)	Aug-19
Helensburgh and Lomond	Kanga Rhu (PP)	Aug-19
Helensburgh and Lomond	Kidlywinks (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Lochgilphead Pre 5 (LA)	Aug-19
Helensburgh and Lomond	Lomond School Nursery (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Meadows (PP) Eligible 2 year olds only	Aug-19
Helensburgh and Lomond	Mulberry Bush (PP)	Aug-19
Helensburgh and Lomond	Nursery Rhymes (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Riverside Rascals (PP)	Aug-19
Mid Argyll, Kintyre and Islay	Southend Pre 5 (LA)	Aug-19
Helensburgh and Lomond		Aug-19
Cowal and Bute	Tighnabraich Pre 5 (LA)	Aug-19
Mid Argyll, Kintyre and Islay	Tarbert ELC (LA)	Oct-19
Cowal and Bute	Clyde Cottage Nursery (LA)	Jan-20
Cowal and Bute	Clyde Cottage Voluntary Nursery (PP)	Jan-20
Cowal and Bute	Dunoon Pre 5 (LA)	Jan-20
Cowal and Bute	Kirn Pre 5 (LA)	Jan-20
Cowal and Bute	Patchwork 2-5 Nursery (PP)	Jan-20

Academic Year 2019/2020 cont.

Area	Setting	Phased date
Cowal and Bute	Sandbank English Pre 5 (LA)	Jan-20
Cowal and Bute	Sandbank Gaelic Pre 5 (LA)	Jan-20
Oban, Lorn and The Isles	Kilninver Pre 5 (LA)	Jan-20
Mid Argyll, Kintyre and Islay	* MAKI Pups Outdoor Nursery (PP)	Apr-20
Bute and Cowal	*Silver Birch Outdoor Nursery (LA)	Apr-20


Academic Year 2020/2021

Area	Setting	Phased date
Oban, Lorn and The Isles	Arinagour Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Bunessan Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Dunbeg Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Kilchattan Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Little Learners (PP)	Aug-20
Oban, Lorn and The Isles	Lochnell Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Luing Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Oban First Steps (PP)	Aug-20
Oban, Lorn and The Isles	Park Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Rainbow Childcare Oban (PP)	Aug-20
Oban, Lorn and The Isles	Rockfield English Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Rockfield Gaelic Pre 5 (LA)	Aug-20

Academic Year 2020/2021 cont.

Area	Setting	Phased date
Oban, Lorn and The Isles	Salen English Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Salen Gaelic Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Soroba Young Family Centre (PP)	Aug-20
Oban, Lorn and The Isles	Stramash (PP)	Aug-20
Oban, Lorn and The Isles	Strath of Appin Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	Taynuilt Pre 5 (LA)	Aug-20
Oban, Lorn and The Isles	*Willowview Early Learning and Childcare	Aug-20
Helensburgh and Lomond	*Rosneath Early Learning and Childcare (LA)	Aug-20
Mid Argyll, Kintyre andIslay	Kilmartin Pre 5 (LA)	Aug-20

*subject to Care Inspectorate registration



Owner: Early Years
Updated: January 2020