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Forestry and Land Scotland 
MAKI update January 2022 

 
Land Management Plans 

Beinn Ghuilean 

 LMP revision started  

 Public consultation due summer 2022 

Carradale 

 LMP being finalized 

 LMP due to be submitted to Scottish Forestry (SF) February 2022 

Lussa 

 Large number of amendments submitted to SF December 2021 due to Larch and 

Phytophthora ramorum 

 

Renewables 

Tangy 4 (Lussa)  
Planning permission for the windfarm has been granted for some time. Update to the detailed 

proposals are needed and some redesign to try and work around the peatland on FLS ground. 

The windfarm site is split between FLS and private ground. 

Cnoc Buidhe (Lussa)  
Survey works are on-going to assess the area. Early stages, Belltown are the developer for this 

site. 

BATIII (Lussa)  
This is largely up and running, the site has been handed over to the Scottish Power Renewables 

(SPR) operational team. FLS are still waiting to sort out access road repairs and get as built 

drawings from SPR. 

Clachaig Glen (Deucheran) 

Detailed proposals are almost finalised. The developer, RWE, are hoping to submit their planning 

application by the end of this month. All things going well they have an anticipated construction 

start date of mid to late 2024. 

Earraghail (Carranbuie and Skipness) 

Similar stage to Clachaig Glenn, with similar dates in mind. 

 

 



 

2 | FLS/MAKI update | Jeni West | January 2022  

Glasvaar (Kilmichael) 
Epower are the developer for this one, similar stage to Cnoc Buidhe with some survey work 

being carried out. The site is split between FLS and private ground. 

Blarghour (Ardchonneal) 
Coriolis is the developer for this one, planning permission has now been issued. The site is largely 

on private ground with a five turbine locations on FLS ground. Access will be via private ground 

to the south west. Detailed proposals are still to be agreed. 

 

Larch- Phytophthora ramorum 

 

Active SPHNs (Statutory Plant Health Notice) 

in West Region 

91* 

The general situation is not good with significant spread of this disease in Kintyre and mid Argyll 

areas, some of this with the more aggressive EU2 strain.  Further spread and outbreaks are 

expected in late spring 2022.   Felling work is targeting and priortising felling of larch areas over 

the next 5 to 10 years to try and limit spread and make use of larch timber before it gets 

infected. 

  

Peatland restoration 

Currently surveying land and identified areas before schedule of works and contracts issues.  

 

Upcoming “complex” operations 

Dunardry face felling  

 Discussion started with AB&C and other stakeholders  

 Liaison with community council and neighbours underway 

 Currently scheduling works for Winter 2022 

 

Kilmichael Glen felling 
 Harvesting coupe in remote area of Kilmichael forest block with no road access  

 A Timber Traffic Management Plan (TTMP) will be required to enable removal of timber 

off site through Glassary/Bridgend 

 

Other information 

Currently 10 staff vacancies in West Region, proving particularly difficult to recruit staff to 

Lochgilphead area office, difficulties in finding suitable housing are not helping. 


