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1.0 INTRODUCTION 
 

1.1 This report provides Harbour Board Members with a review of the marine 

infrastructure works Asset Management Plan. It includes an update on 

significant and major programmes currently planned and underway within Argyll 

and Bute Council’s Marine Asset Management Plan.  

   

 

2.



through capital grants, shared cost agreements and funds made available for 

specific projects. 

 



 Fionnphort overnight berthing facility 

 Preparation is progressing with Fionnphort to ensure:  

 • Overnight berth  

 • Safe access for crew  

 • Sheltered berthing  

 • Charging and supply facilities  

 • Traffic survey to enhance the passenger road user interface at the terminal area.  

An Environmental Impact Assessment (EIA) is in process including the socio-

economic assessment. Design colleagues have addressed all potential issues 

with CalMac Marine regarding swept paths and approaches. When Marine 

Scotland approve the EIA we will continue with the marine licences, public 

engagement and other preparations with a view to tender in the summer of 2024. 

Costs are estimated at £500k for 2024 / 2025 and thereafter an estimated £25M 

for construction works. 

 

3.2.4 Port Askaig – Marshalling area development for new CalMac vessels 

Port Askaig will be upgraded this year to accommodate the new, larger capacity 

CalMac ferries. The first vessel is expected to be delivered in October and 

entering service after sea trials and crew familiarisation. 

The concept design provides for a nominal marshalling space of 129% of the new 

vessel PCU capacity and in occasional or extreme circumstances can be 

increased to 186% of the vessel PCU capacity while still incorporating extra safety 

features.  

Additional off site space of c.50 PCU is also be progressed 

Costs are estimated at £2M for the new vessel enabling works including the off-

site car park. 

3.2.5 Campbeltown Harbour 

Tenders were returned for the replacement of ‘Wall A’ at the Old Quay and is 

ready now for award. 

Tender return is for £6M to complete the replacement of the quay wall over the 

next two year period. 

3.2.6 Rothesay Harbour 

Stability works to the main berthing face were tendered over the winter and are 

due to be awarded very shortly. These works will be undertaken overnight to 

minimise disruption of the ferry service.  



Once the tender is awarded, coordination discussions will take continue with 

Calmac to ensure minimal disruption to services and to protect any especially 

busy times. These works are planned to commence in spring 2024 and expected 



 Considered to be none directly arising from this report. 

5.4  HR  

 None. 

5.5  Fairer Scotland Duty: 

 5.5.1   Equalities - protected characteristics 

   None directly arising from this report. 

 5.5.2   Socio-economic Duty 

   None directly arising from this report. 

 5.5.3  Islands  

   Completed works and projects will enhance service reliability and 

community connectivity 

5.6 Climate Change 

 There are no direct impacts in regard to climate change from this report, due 

regard will be given to climate change with a view to minimising any 

climate change impact and these will be considered as and when they 

arise.  

5.7 Risk 

 Completed works will reduce the repair and maintenance on existing 

infrastructure 

 External influences may come to bear on ferry usage patterns which may, in 

turn, impact on income from ferry fees and charges i.e. Vessel 

breakdowns and redeployments, Environmental issues (car use), Brexit, 

Covid 19 and potential changes in RET. This will pose a potential risk to 

income. 

5.8  Customer Service 

 An overall improvement in travel experience and reliability should result with 

improved and maintained infrastructure. 

5.9 The Rights of the Child (UNCRC) 

 None directly arising from this report 
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For further information contact: 

Scott Reid, Marine Operations Manager Tel: 01546 604 696 

Jim Smith, Head of Roads and Infrastructure Services Tel: 01546 604 324 
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