

Transport Scotland Update for the Helensburgh and Lomond Area
Community Planning Group 18/11/2021

Please note the following list of projects we intend to do on the A82 Loch Lomond side before the end of December:

Ardlui Station resurfacing 14 -17 October

North of Ardlui resurfacing 18 to 20 (nights) and 25 -28 October (days)

I can advise further on the next quarter, starting in January, nearer the time.

Neil MacFarlane

Transport Scotland